

Tarrone Battery Energy Storage System

Project Update

Permitting and Plans

- ✓ The **planning permit** for Tarrone Battery (PA2403305) was issued on July 4 2025. It can be viewed online at the Department of Transport and Planning website (search PA2403305 or use the link below).

<https://www.planning.vic.gov.au/planning-approvals/ministerial-permits-register/ministerial-permits/8f45eb39-ec94-ef11-8a68-002248938a9c>

- ✓ The planning permit comes with a **number of conditions**, that GPG Australia (GPGA) is required to comply with before, during and after construction. This includes the preparation of revised, or new documents that are required to be endorsed prior to commencement of construction on site, such as:

- Risk Management Plans
- Fire Management Plan
- Predictive Noise Assessment
- Revised Development Plans
- Construction and Environmental Management Plan
- Traffic Management Plan
- Drainage and Stormwater Management Plan

What happens next?

GPGA will continue working in the development of the project with design engineers, equipment suppliers and contractors to enhance the **preliminary and detailed engineering design** for the project.

There will be **additional onsite surveys** in the coming months to obtain topographic and geotechnical investigation to inform the detailed design, hydrological and drainage studies.

The **required management plans and studies** (listed above) will be developed in conjunction with the detailed design work and in consultation with the various stakeholders at local and state levels.

GPGA's grid connection engineers will continue to work with AEMO and our consultants on the **Grid Connection Studies** to ensure that the proposed battery will support the wider electrical network.

Our company will hold a **community open day** by the end of the year, providing an opportunity for the community to raise any questions or concerns.

Contact us

To be included on the **distribution list for our newsletters and updates via email**, please contact our Community & Stakeholder Engagement Officer, Debra on **0428 867 646** or by email tarronebess@globalpower-generation.com.au.

GPGA is currently working on a **new company website** that hosts all of our Project information. The Tarrone Battery section will be regularly updated with information as it becomes available.